
Blinds Direct

Activity, people & shot history



3	25	136
TIMELINES	SHOTS · INCLUDING HIDDEN	PRODUCTION EVENTS

This report covers 25 shots across 3 timelines, including 10 hidden shots. It follows task assignments, status changes and recorded conform/render updates.

21 tasks approved or done; 1 task still open.

Internal review · Current records, including hidden shots.


Recorded activity: 21 Sep 2026 – 28 Oct 2026.

Generated 29 Oct 2026, 16:40 GMT.


01 / Production activity

Charts count recorded changes, not working hours or effort. All timelines and hidden shots are included.

Production events by week



Where activity happened




Shots with the most recorded changes



Included: task creation/deletion, assignments, status changes, conform and render updates. Excluded from charts: notes, colour, duration, shot creation and visibility edits. A conform update is not necessarily a new render or client revision.

02 / People & approvals

Recorded actions by author



Current task assignments

Artist	Assigned tasks	Approved / done
Dylan	5	5
Kieran	5	4
Unassigned	12	12

Approval record

21 tasks approved or done; 1 task still open.

23 recorded transitions into Approved or Done. These are historical events, including repeated approvals and tasks subsequently deleted.

How to read this report

206 of 230 total activity records have no recorded author. Assignment history names the assigned artist; it does not identify who performed an action. Neither chart is a productivity ranking.

Shot cards show current tasks and recorded historical assignments. Hidden tasks are labelled. Deleted tasks may still contribute activity but are absent from the current task list.

Activity spans run from the first to last recorded event on each shot and can include later administrative edits. They do not measure hours worked. No work-time estimates are made.

Task titles and notes are kept literal. Approval applies to individual tasks; a shot without tasks is not assumed approved. Latest conform filenames are recorded references, not verified delivery files.

03 / Blinds Direct 30s 09

20 shots · 10 hidden · 131 production events

21 tasks approved or done; 1 task still open.



blinds_010 / HIDDEN

No task-level work description is recorded.

4 recorded events · 2 active dates
21 Sep – 24 Sep 2026 · 3 elapsed days




blinds_020

No task-level work description is recorded.

6 recorded events · 3 active dates
21 Sep – 01 Oct 2026 · 10 elapsed days

Latest conform: blinds_020_v002.mov



blinds_030

3 tasks approved or done.

Match move · Dylan · approved

Paint — lamp wire · Unassigned · approved


fish · Kieran · approved

Recorded assignment history: Dylan, Kieran

Latest task approval / completion: 02 Oct 2026

19 recorded events · 5 active dates
21 Sep – 05 Oct 2026 · 14 elapsed days

Latest conform: blinds_030_v004_####.exr 1001-1056



blinds_040

2 tasks approved or done.

fish · Kieran · approved


Comp · Unassigned · approved

Recorded assignment history: Dylan, Kieran

Latest task approval / completion: 05 Oct 2026

18 recorded events · 4 active dates
21 Sep – 28 Oct 2026 · 37 elapsed days

Latest conform: blinds_040_v001_####.exr 1001-1042



blinds_050

1 task approved or done.

Comp · Unassigned · approved

Latest task approval / completion: 30 Sep 2026

12 recorded events · 5 active dates
21 Sep – 02 Oct 2026 · 11 elapsed days

Latest conform: blinds_050_v007.mov



blinds_060 / HIDDEN

No task-level work description is recorded.


4 recorded events · 2 active dates
21 Sep – 24 Sep 2026 · 3 elapsed days



blinds_070 / HIDDEN

No task-level work description is recorded.

4 recorded events · 2 active dates
21 Sep – 29 Sep 2026 · 8 elapsed days



blinds_080 / HIDDEN

No task-level work description is recorded.

4 recorded events · 2 active dates
21 Sep – 29 Sep 2026 · 8 elapsed days



blinds_090

1 task approved or done.

fish · Unassigned · approved

Recorded assignment history: jack

Latest task approval / completion: 05 Oct 2026

19 recorded events · 5 active dates
21 Sep – 05 Oct 2026 · 14 elapsed days

Latest conform: blinds_090_v008_####.exr 1001-1046



blinds_100

5 tasks approved or done.

Match move · Dylan · approved

add people 3x · Unassigned · approved

blow out sky light · Unassigned · approved

ceiling concrete fix · Unassigned · approved

light at the back · Unassigned · approved

Recorded assignment history: Dylan

Latest task approval / completion: 02 Oct 2026

32 recorded events · 7 active dates
21 Sep – 08 Oct 2026 · 17 elapsed days

Latest conform: blinds_100_v046_####.exr 1001-1140



blinds_110

1 task approved or done.

Split plate · Unassigned · approved

Latest task approval / completion: 29 Sep 2026

7 recorded events · 3 active dates
21 Sep – 29 Sep 2026 · 8 elapsed days

Latest conform: blinds_110_v002.mov



blinds_120 / HIDDEN

No task-level work description is recorded.

4 recorded events · 2 active dates
21 Sep – 29 Sep 2026 · 8 elapsed days



blinds_130 / HIDDEN

No task-level work description is recorded.

4 recorded events · 2 active dates
21 Sep – 29 Sep 2026 · 8 elapsed days



blinds_140 / HIDDEN

No task-level work description is recorded.

4 recorded events · 2 active dates
21 Sep – 29 Sep 2026 · 8 elapsed days



blinds_150

3 tasks approved or done.

Match move · Kieran · approved

Comp · Kieran · approved

fix text · Unassigned · approved

Recorded assignment history: Kieran

Latest task approval / completion: 02 Oct 2026

21 recorded events · 6 active dates
21 Sep – 02 Oct 2026 · 11 elapsed days

Latest conform: blinds_150_v006_####.exr 1001-1046



blinds_160 / HIDDEN

0 tasks approved or done; 1 task still open.

Match move · Kieran · waiting for approval

Recorded assignment history: Kieran

6 recorded events · 2 active dates
21 Sep – 30 Sep 2026 · 9 elapsed days



blinds_170

3 tasks approved or done.

Match move · Dylan · approved

refine bg · Dylan · approved


fix paint · Dylan · approved

Recorded assignment history: Dylan

Latest task approval / completion: 02 Oct 2026

21 recorded events · 7 active dates
21 Sep – 02 Oct 2026 · 11 elapsed days

Latest conform: blinds_170_v007.mov



blinds_180 / HIDDEN

No task-level work description is recorded.


4 recorded events · 2 active dates
21 Sep – 30 Sep 2026 · 9 elapsed days



blinds_190 / HIDDEN

No task-level work description is recorded.

6 recorded events · 3 active dates
21 Sep – 01 Oct 2026 · 10 elapsed days



blinds_200

2 tasks approved or done.

Match move · Unassigned · approved

Paint · Unassigned · approved

Latest task approval / completion: 29 Sep 2026

13 recorded events · 4 active dates
21 Sep – 02 Oct 2026 · 11 elapsed days

Latest conform: blinds_200_v006_####.exr 1001-1138

04 / Blinds Direct 10s

1 shot · 0 hidden · 1 production events

No task-level work description is recorded.



delivery010

No task-level work description is recorded.

6 recorded events · 2 active dates
01 Oct – 05 Oct 2026 · 4 elapsed days

Latest conform: delivery010_v002.mov

05 / Blinds Socials

4 shots · 0 hidden · 4 production events

No task-level work description is recorded.



socials010

No task-level work description is recorded.

3 recorded events · 2 active dates
07 Oct – 08 Oct 2026 · 1 elapsed day

Latest conform: socials010_v003.mov



socials020

No task-level work description is recorded.

3 recorded events · 2 active dates
07 Oct – 08 Oct 2026 · 1 elapsed day

Latest conform: socials020_v002.mov



socials030

No task-level work description is recorded.

3 recorded events · 2 active dates
07 Oct – 08 Oct 2026 · 1 elapsed day

Latest conform: socials030_v002.mov



socials040

No task-level work description is recorded.

3 recorded events · 2 active dates
07 Oct – 08 Oct 2026 · 1 elapsed day

Latest conform: socials040_v002.mov